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Robert Parker Reggie Angquico 
Rick Fordem  
  
*For others present, sign-in sheet is available in the Administration Building 
office. 
 
1. ROLL CALL  
 

Chairman Leary called the meeting to order at 6:00 p.m. Mr. Gibson was 
sick and not present. 

 
2. APPROVAL OF MINUTES  
 

Mr. Hollingsworth made a motion that the minutes of October 18, 2005 be 
approved. Mr. Parker seconded the motion, which passed unanimously 
with Mr. Fordem abstaining due to his early departure last meeting.  
 

3. CHAIRMAN’S REPORT  
 

Mr. Leary suggested that the Cajon Air Center be developed in phases 
and not all at the same time. This is to prevent a depression in rental value 
at Gillespie Field or cause pilots to transfer to Gillespie Field leaving other 
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airports with vacancies. The rest of the land that is vacant can be 
temporarily used for short term leases like vehicle storage to generate 
income while each phase develops.  

 
4. AIRPORT DIRECTOR UPDATE  

 
Mr. Drinkwater stated that members of the Criteria Development 
Committee will be formed sometime in December to discuss the different 
options in developing the Cajon Air Center.  
 
Mr. Drinkwater gave an update on the bond issue stating that the work 
required for the sale of Redevelopment Agency bonds to repay loans to 
the AEF is nearing completion.  The bond team is still determining the size 
of the bond issue.  One of the challenges has been projecting future tax 
increment available for debt service on the bonds as a significant portion 
of the tax increment received for the project area is coming from 
unsecured aircraft.  At this time the bond team anticipates completing their 
work within the next 30 days.  Their recommendations regarding the sale 
of bonds will then be taken to the Board of Supervisor’s for approval.  At 
this time we can say with reasonable certainty that this will take place no 
later than January 2006.  
 
Mr. Drinkwater reported that the November 3rd Environmental Scoping 
Meeting had 152 attendees and 32 comment cards have been received 
from that meeting. Nineteen comments were in favor of aviation 
development, 4 opposed, 3 were environmental questions and 6 were not 
related to the Cajon Air Center development.  Comment cards will be 
collected until December 20th and the display boards will remain at the 
Administration Building Terminal.  Environmental Impact Report will begin 
at the end of December 2005 and will be completed around June 2006.  

  
Mr. Fordem emphasized that the selection of members for the Criteria 
Development Committee must be diversified and well represented by the 
community. He also suggested that the consultant for the Airport Layout 
Plan (ALP) be present to give the committee members an update. 
 
Mr. Drinkwater replied that the committee is going to make 
recommendations on criteria for selecting developers and not discuss a 
master plan. Consultants may not be needed since they would likely 
support only what is presently shown on the ALP. 
 
Mr. Parker was concerned about the mixed use of vacant land on Cajon 
Air Center. He suggested that any lease at Cajon Air Center remain 
aviation related only. 
 
Mr. Drinkwater shared concerns with Mr. Parker and clarified that leases 
at Cajon Air Center will remain aviation related business only.  
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5. AIRPORT MANAGER UPDATE 

 
Mr. Griffiths announced that Marc Baskel is the new Airports Operations 
Coordinator for Gillespie Field. He came from Dallas Fort Worth and prior 
to that from Scottsdale.  
 
Mr. Griffiths stated that Runway 17/35 will be closed for crack sealing from 
Monday, November 21st until Wednesday, November 23, 2005. After the 
Thanksgiving holiday, work will commence with slurry sealing for the rest 
of the week. 
 

6. OPPORTUNITIES FOR MEMBERS OF THE PUBLIC TO ADDRESS THE 
GILLESPIE FIELD DEVELOPMENT COUNCIL ON MATTERS NOT 
PREVIOUSLY DISCUSSED 
 
No comments from the Public. 
 

7. OLD BUSINESS 
 

Mr. Hollingsworth inquired if the issue with the Automatic Terminal 
Information Service (ATIS) frequency has been corrected. 
 
Mr. Griffiths answered in affirmation. 
 
Mr. Leary wanted to know if it was possible to receive instantaneous 
updates of Gillespie Field's weather via telephone as is now available by 
AWOS at other local airports 
 
Mr. Griffiths replied that he will check with the Air Traffic Control Tower. 

 
8. NEW BUSINESS 
 

No new business. 
 
Mr. Leary adjourned the meeting at 7:00 p.m. There will be no meeting for 
December. The next meeting of the Gillespie Field Development Council 
will be at 6 p.m., Tuesday, January 17, 2006 in City Council Chambers, 
200 E. Main Street, El Cajon. 

 
 
 
By   ______________________________________ 
          Reggie Angquico, Office Support Specialist 
 


